S= Sarted
C = Completed

LAUNCHES

SEASTAR (SeaWifs)  7/18/97

RADARSAT 11/4/95C

ADEOSI| (TOMSNSCAT) 8/16/96C
TRMM LRD  11/1/97
LANDSAT7 LRD 5/15/98
AM-1LRD 6/30/98
METEORLRD (SAGE )  8/31/98
ADEOSIILRD (SeaWinds)  8/2/99
PM-1LRD 12/1/00

TRMIM MISS, SYSTEMS DEV.
GSFC PDR 12/17/96C
LaRC PDR 1/31/97C
GSFC CDR 1/22/97C

GSFC TSSRRR  7/24/97
LaTS B1 5/1/97C
LaRC LaTSRRR 12/31/97

Version 0

Version 0 8/31/94S

EGSVersion 1

TRMM Mission Sm #2 5/7/97C

TRMM Mission Sm #3 6/11/97C
TRMM GDSORR  7/30/97

EGSVersion1l 10/7/96S
System Cert. (TRMM)  9/19/97

EGSVersion 2
1&T9.a 11/7/97
1&T-9.b 12/22/97
1&T-9.c  3/23/98
ECT1 1/22/97C
ECT2A 6/30/97C
ECT3 1/2/98
End-to-End  4/16/98
EGSVersion 2 1/15/97S
System Cert. (L-7, AM-1) 5/22/98

ESDISMaster Schedule Date Listing

Satusasof 6/30/97

SCIENCE S/W

TRMM Eng SW  2/15/96C
TRMM Mission SW 8/1/97

AM-1 Beta YW  2/15/96C

AM-1 Eng SW  4/18/97S
AM-1 Mission SW 2/5/98

ECS

ECSAward 3/30/93C

DPSinterim Release 1  1/31/96 C

FOSRA/RBCDR 10/19/95C

FOSRel A 11/27/96C

FOSA IST Installation  2/26/97C
FOSRelB 9/2/97
FOSBIST Installation  10/2/97

SRR 9/15/93C

DR 6/27/94C

PDR 2/28/95C

DPFYCSMSCDR 8/21/95C
SDPSRel. B.0 1/2/98
SDPSRel.B.1 9/1/98

EDOS

RFP 2/5/93C

Award 9/9/94C

EDOSSRR  4/3/95C

Initial Operational Demo (V1) 2/29/96C

OpsProto EOC Del. (V2) 11/1/96C

EDOSTest Cap. (V3) 6/13/97C
EDOSOpsSupport (C1) 11/28/97
Cl.1Del. 2/17/98
EDOSBack-Up Archive (C2) 6/30/98
EDOSEnhanced Ops. Cap. (C3) 12/31/98
EDOSSystem Upgrade (C4)  5/31/99

NETWORKS
DR 2/7/94C
EBnet AM-1 Review 5/16/96C
EBnet Ready TRMM Test 11/8/95C
EBnet Accept. TRMM Ops 9/12/97
EBnet Ready AM-1 Mission Test 5/12/97C
EBnet Accept. AM-1 Ops 4/27/98
NS Available AM-1 Test 12/16/97
Full NS AM-1 Connectivity  5/29/98
NS Available TRMM Test 2/18/97C
Full NS TRMM Connectivity  10/3/97
ECOM SRR 1/14/93C
EBnet Consolidation Decision  5/23/95C
EBnet Satus Briefing 8/31/95C
EBnet TRMM Review 12/30/95C
ETS
ETSDelta SRR 12/20/94C
EOSTest System (ETS) SDR 5/19/95C
Final Design Review 2/29/96C
Eng. Model Avail. @ EOC (LRS) 9/3/96C
ETSMPSRelease 1.0 12/2/96C
ETSLRS1.0/ SCTGEN 1.0 2/26/97C
ETSHRS 1.0 6/13/97C
INSTITUTONAL
WSC EOSMODSY Test 5/1/97C
NCC 97 7/22/97
X-Band Instal/ Test SGS  1/15/98




